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Explanatory Note Regarding the use of MACA and MAPA 
This strategy has been prepared by the Mine Action Centre for Afghanistan (MACA) 




EXECUTIVE SUMMARY  
The Mine Action Programme for Afghanistan (MAPA) is the first mine action 
programme in the world, and encompasses all pillars of mine action: 
advocacy, demining (survey, marking and clearance), stockpile destruction, 
mine risk education (MRE), and victim assistance (VA). Funded both 
bilaterally and through the UN Voluntary Trust Fund (VTF), over 20 mine 
action implementing organisations are working in Afghanistan, employing over 
8,000 personnel.  Mine action services reach almost every corner of the 
country. The programme is coordinated by the UN supported Mine Action 
Centre for Afghanistan (MACA) in Kabul.  
 
The MAPA has a twenty year history of successfully delivering mine action in 
Afghanistan and has cleared over 12,000 hazard areas throughout the 
country. Over the next 5 years, it will concentrate on removing the remaining 
hazard in the country.   
 
The major 1388 integrated operational plan deliverables are: 
• Survey, marking and clearance of 128 sq km of hazardous area at 946 
sites located in 484 mine/explosive remnants of war (ERW) affected 
communities; 
• Provision of mine risk education (MRE) for 362,000 people at risk in 
the 484 affected communities, for 2300 impacted communities through 
media and school activities1 and for at least 195,000 returnees at 
UNHCR assistance centres by the end of 1388 (March 2010); 
• Partnership with the Government of Afghanistan’s (GoA) Department 
of Mine Clearance (DMC) and on behalf of the GoA’s Inter-Ministerial 
Body (IMB) for Mine Action, to plan, coordinate, contract 
implementers, quality manage and support mine action activities in 
Afghanistan in line with strategic goals to achieve the Afghanistan 
Compact and Ottawa Treaty obligations; 
                                               
1
 There maybe in this transitional period some cross over between direct MRE activities conducted by 
field MRE teams and MoE School teachers.   Media related activities are also part of MRE transition. 
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• Transition to DMC the authority for the following: 
o Accreditation of mine action entities working in Afghanistan 
o Custody and maintenance of Afghanistan Mine Action 
Standards (AMAS) 
o Quality Assurance monitoring 
o Coordination of MRE with the Ministry of Education  
o Final signoff cleared/cancelled land  
o Preparation of Article 7 Reporting for Ministry of Foreign Affairs  
 
• Develop and publish with DMC, other Government Departments & 
UNMAS the following:  
o UN mine action in Afghanistan transition plan 
o IMB mine action in Afghanistan transition plan 
o DMC capacity development plan; 
 
• Establish a contracting entity within DMC or Afghanistan National 
Disaster Management Authority (ANDMA)  
 
COORDINATION AND CONSULTATION  
 
In 2002 the Government of Afghanistan entrusted interim responsibility for 
programme coordination to the United Nations, but as of January 2008 the 
Government through the modality of an IMB for Mine Action also designated 
the DMC under the ANDMA to work jointly with MACA. MACA and DMC will 
be in 1388 jointly responsible for the coordination of all mine action activities – 
including planning goals for all assets (regardless of their funding 
modality/source), and quality assurance (QA). During 1388 DMC will take 
over responsibility for the following coordination activities:  accreditation of 
implementers; maintenance of Afghanistan Mine Action Standards (AMAS); 
coordination of external quality assurance checks; lead coordination role for 
MRE with Ministry of Education; the audit of land cleared and cancelled; and 
preparation of the Article 7 Report for submission to the Ministry of Foreign 
Affairs. In addition MACA and DMC will develop and publish a comprehensive 
UN to Government transition plan and assist the IMB to develop and publish a 
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mine action transition plan.  DMC with MACA assistance will develop a DMC 
specific capacity development plan including a contracting capacity inside 
DMC. MACA will also contract manage mine action implementation using VTF 
funding on behalf of the UNMAS, UNOPS and the international donors to 
humanitarian mine action.  MACA therefore has multiple mandates: it is an 
UNMAS project executed by UNOPS and carries a humanitarian mandate to 
ensure the mine action services funded via the VTF are delivered in a safe, 
efficient, and effective manner. It also has a mandate to oversee and 
coordinate the broader MAPA in partnership with the GoA in a responsibility 
confirmed by the IMB in February 2008. Based on both the expressed desire 
of the Government, and the UN strategic goal of assisting in the development 
of national institutions, MACA is also responsible for transitioning authority for 
mine action to the Government and support the GoA in its efforts to develop 
the requisite capacities to manage the MAPA. 
 
SCOPE OF THE PROBLEM  
The widespread and indiscriminate use of mines during more than two 
decades of conflict has left Afghanistan as one of the most heavily 
contaminated countries in the world. As of August 2008 4,924 hazardous 
areas totalling an estimated 720 square kilometres of land, impacting 2,229 
communities remain in the country. If the requirements of the 1388 portfolio 
are met as well as those in 1387, over 200 km2 of contaminated land will have 
been removed from the database by March 2010. 
 
445 victims of landmines and explosives remnants of war have been recorded 
in 2008 (January through July).  The vast majority of the victims are male, and 
almost 50% of the victims are children.  The number of victims is declining 
year on year speaking to the success of clearance and MRE but much 
remains to be done.   
 
Mines and ERW not only threaten Afghans with physical harm, they also rob 
farmers of their livelihoods and impede housing, resettlement, and the grazing 
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of livestock.  Seventy-five percent of the impacted communities are found in 
12 of the country’s 34 provinces.  
 
Approximately 2.7% of all Afghans are severely disabled, with landmine and 
ERW accidents accounting for around 8.6% of this total.2 The impact of 
disability on economic participation is substantial, impoverishing survivors and 
their families, straining government and other health care systems, and 
limiting economic growth and poverty reduction. 
 
STRATEGY  
In order to effectively support the Government of Afghanistan in the 
achievement of its mine action goals, MACA and DMC must address a range 
of integrated sub-components reflecting its multiple mandates and roles. 
These sub-components identify activities to be achieved over time, with each 
contributing to the overarching Government developed Mine Action Strategy, 
and additional related strategies in areas such as education and disability 
programming. Whilst all of the supporting activities are inter-related, progress 
towards their achievement is not a linear process. In particular, the critical 
operational outputs of demining, MRE and VA must be effectively sustained, 
and not pegged to progress on transitional issues.  
 
In outline form, the key components consist of the following: Transition Sub-
Strategy; Demining Operations Reform Sub-Strategy; Mine Risk Education 
Sub-Strategy; Victim Assistance Sub-Strategy; and Support to Capacity 
Development Sub-Strategy.  These strategies are explained in broad terms in 
the MACA strategic plan document that sets the tone for the development of 
documents such as the UN Transition Plan.    
 
The 2009 the clearance strategy for Afghanistan is focused on achieving the 
Afghanistan Compact and the Afghanistan National Development Strategy 
(ANDS) benchmarks:  
 
                                               
2
 National Disability Survey of Afghanistan, Ministry of Public Health, Central Statistics Office, Handicap 
International Report, 2005 
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- By March -2011, the land area contaminated by mines and unexploded 
ordnance will be reduced by 70%;  
- all stockpiled anti-personnel mines will be located and destroyed by end-
2007 (achieved); and 
- By end-2010, all unsafe, unserviceable and surplus ammunition will be 
destroyed. 
BACKGROUND  
The mine action operating environment in Afghanistan has been one of 
substantial and continuous change since the inception of the programme in 
1989. This has involved shifts in a wide range of external and internal factors 
including changes in the political and security landscape, deterioration of the 
socio-economic situation, and changes in the level and focus of engagement 
with Afghanistan within the international community.  Very considerable 
investment in mine action has been made by international donors since the 
start of the programme3   
 
Within the programme itself, and the Mine Action Centre for Afghanistan 
(MACA) in particular, there have also been a range of major evolutions in 
terms of management structure and approach. This has involved 
strengthening of the oversight and planning elements of the Centre, 
implementation of a nationalisation process, and an ongoing shift towards 
focus on core coordination roles.  
 
Within the implementing partners, a range of adjustments have been initiated 
and in most cases completed, including the regionalisation of NGO focus, the 
streamlining of management processes and structures, and the 
implementation of operational adjustments including a shift to ‘one man - one 
lane’ drills, a toolbox approach, and integrated survey capacity. In conjunction 
with the MACA refocus onto its core coordination functions there has also 
been an increased emphasis on the empowerment of the implementing 
partners, and promoting the management ownership of the planning, 
implementation and quality oversight process.  
                                               
3




The operational activities of the MAPA are underpinned by development of a 
comprehensive understanding of the contamination problem at the national 
level, and the effective utilisation of the information management system and 
supporting processes. In 1387 this has enabled the establishment of a 
focused and proactive planning process within the MACA that sets the 
priorities for work across the country, tasking the existing operational partner 
assets on the areas of greatest need.  Over the three year period 1387 to 
1389 the implementation tasking process will be change managed to a 
system of partners owning the design and operational implementation of their 
projects.  The MACA will verify that proposed projects fit within the national 
strategy, and will quality assurance the delivery of projects against key 
indicators and work plans.     
 
Based on the knowledge of the hazard, a competitive tendering process has 
also been introduced for the first time by the MACA in Afghanistan, enabling 
the targeted clearance of complete areas by new partners. Additionally, due to 
issues of inaccessibility within some areas, the programme is working towards 
the establishment of a community based demining approach focused on the 
south, south east and south west of the country. It is anticipated that this will 
increase the reach of the programme, and resulting socio-economic benefits, 
into areas where limited other development or humanitarian assistance is 
provided. 
 
The Government of Afghanistan has recently taken steps towards taking full 
national ownership of the problem. This intent was formalised by the formation 
of an Inter-Ministerial Body for Mine Action at the Minister level in February 
2008, and the identification by this group of the Department of Mine 
Clearance (DMC) as the lead government agency. Since that time, MACA has 
commenced merging with the DMC and the establishment of protocols and 
processes to support this integration are under development. Within the Mine 
Risk Education and Victim Assistance sectors, transition to Government 
ownership is already well progressed, with MACA funded Support Units 
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working on issues ranging from advocacy for person with disability to curricula 
development.  
 
This wide range of processes, activities and objectives requires the 
development of robust and considered supporting strategies and plans to 
ensure success. The United Nations intends to develop and implement such 
plans, in partnership with the Government of Afghanistan and the 
programmes key stakeholders. The maintenance of consistent levels of 
funding will be critical to this process, and to assisting the country in reaching 
its goals defined under the Anti-Personnel Mine Ban Convention, and the 
Afghanistan Compact. 
 
The Political and Security Situation in Afghanistan 
In the 1970s, Afghanistan transitioned through a succession of military and 
civilian governments, which led to increasing periods of insecurity in the 
country to the Soviet intervention in 1979 in support of the pro-Soviet regime. 
 
Afghanistan became one of the major theatres of the cold war, with the 
Mujahedin and their western backers fighting the Soviet army over a period of 
ten years. Soviet forces withdrew following the 1988 Geneva Accords, leaving 
a Russian-backed government in place. However, conflict between 
Government and Mujahedin forces continued until the fall of Kabul in 1991. 
Unfortunately, this led to a complex civil war among various Mujahedin 
factions. 
 
Between 1994 and 1996, the Taliban rose to prominence in Afghanistan, 
gaining control of the southern provinces and eventually capturing Kabul in 
September 1996. The Taliban governed the bulk of the country (with the rest 
controlled by the Northern Alliance) through until October 2001, when a 
combination of US-led Coalition and Northern Alliance forces forced them 
from power.  
 
With the fall of the Taliban an interim Government was formed under the 
leadership of Hamid Karzai. After consultation through the Loya Jurga, a 
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constitution was approved, enabling presidential elections later that year that 
were won by Hamid Karzai. This was followed by elections for the national 
assembly and provincial councils in 2005. (The next elections in Afghanistan 
are scheduled to occur within the next 18 months.) 
 
The country currently faces an ongoing insurgency, with Government and 
Coalition forces engaged in ongoing combat operations in a number of the 
Southern and Eastern provinces. The re-establishment of government 
authority will ultimately depend on the ability of Government and its 
international allies to regain public confidence by delivering security and other 
essential public services, such as demining, throughout Afghanistan. 
 
The growing and harvesting of poppies in the south, estimated to produce 
93% of the world’s opium, adds further complexities. The profits from this 
trade are considered to be fuelling the insurgency and supporting criminal 
activities such as smuggling and drug trafficking. The high world commodity 
prices for wheat coupled with lower farm-gate prices for opium may provide 
an opening for the replacement of poppies by legal crops.  
 
The ongoing security issues make it difficult and, in some areas, impossible 
for government agencies and NGOs to deliver essential public services in 
parts of the country. However, mine action is considered by most Afghans of 
all persuasions to be a task that transcends political or ethnic differences. This 
allows mine action organisations to operate within humanitarian space that is 
denied to most other organisations. Even so, in the past year, deminers have 
been attacked by insurgents or criminals, forcing the mine action 
organisations to curtail or adjust operations in parts of the country. 
 
Landmine and Explosive Remnants of War Contamination  
The widespread and indiscriminate use of landmines during more than two 
decades of conflict has turned Afghanistan into one of the most heavily 
contaminated countries in the world.  Afghans are living in some 2,500 
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contaminated communities4. Records for over 700 km2 of suspected 
hazardous areas (SHA) exist, and additional hazards continue to be reported.  
 
The number of Afghans falling victim to ERW and mines has been in decline 
over the years due in part to clearance and MRE efforts. The vast majority of 
the victims are male, and almost 50% of the victims are children.   However 
the victim rate is still unacceptably high.  
 
Figure 1 – Landmine & ERW casualties 
Injured/Killed Victims 2002 2003 2004 2005 2006 2007 2008* Total 
Afghans Killed by 
Mines/ERW 123 182 128 179 124 149 149 1,034 
Afghans Injured by 
Mines/ERW 1,151 678 726 866 696 459 425 5,001 
Total 1,274 860 854 1,045 820 608 574 6,035 
Note: * Total for 2008 victims as at 26 Oct 08        
 
Mines and ERW have a major impact directly on livelihoods at the community 
level.  At national level they can be a major constraint to strategic 
development projects such as power lines, roads and pipelines.   
 
Approximately 2.7% of all Afghans are severely disabled, with landmine and 
ERW accidents accounting for around 8.6% of this total.5 The impact of 
disability on economic participation is substantial, impoverishing survivors and 
their families, straining government and other health care systems, and 
limiting economic growth and poverty reduction. 
 
The Mine Action Programme for Afghanistan (MAPA) 
The MAPA was the first ‘humanitarian’6 mine action programme in the world, 
and encompasses all pillars of mine action: advocacy, demining,7 stockpile 
                                               
4
 Note as progress is made these numbers constantly change.  Real time figures can be obtained from 
the Mine Action Coordination Centre (MACA) in Kabul.  
5
 National Disability Survey for Afghanistan, Handicap International, Central Statistic Office, and the 
Ministry of Labor Social Affairs, Martyrs and Disabled: 2005. 
6
 In the mine action field, ‘humanitarian’ normally means ‘non-military’. 
7
 Demining comprises survey, marking, and clearance. 
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destruction, mine risk education (MRE), and victim assistance (VA). Over 20 
mine action organisations work in Afghanistan, employing over 8,000 
personnel. Mine action services reach almost every corner of the country.  
 
Within this context, and given the scope of the contamination plus the number 
of implementing agencies and donors involved, the Government of 
Afghanistan entrusted interim responsibility for programme oversight to the 
United Nations,8 which implements this complex undertaking through the 
MACA until a suitable national programme management capacity is built. 
MACA is responsible for the coordination of all mine action activities – 
including planning, management, and quality assurance (QA) – on behalf of 
the Government. 
   
MACA is a project of the United Nations Mine Action Service (UNMAS), which 
serves as the UN focal point for mine action globally. The project is executed 
by the United Nations Office for Project Services (UNOPS), which provides 
contracting, procurement, and financial management, plus technical and legal 
assistance. 
 
MACA employs national personnel and international staff to coordinate and 
provide support to mine action operations through its headquarters in Kabul 
and Area Mine Action Centres (AMAC) that are staffed entirely by Afghans. 
AMAC are located in Kabul, Herat, Kandahar, Mazar-i-Sharif, Kunduz, 
Gardez, and Jalalabad9. They work directly with the impacted communities, 
government representatives, UN offices, and aid organizations in the area.  
 
 
                                               
8
 The was agreed via a Letter of Understanding between the UN SRSG and the Transitional Authority of 
Afghanistan (the Afghanistan Assistance Coordination Authority – AACA) on 2 June 2002.  
9
 The AMAC locations give the MACA a good fit with other Governmental structures.  The manning of 




Previous Evolutions in Mine Action10 
Given the rapidly shifting environment in which it has operated, coupled with 
the evolution of the mine action industry globally, the MAPA has had to 
manage a number of major evolutions since its establishment. Key milestones 
have been: 
• 1988-89 transition in operational concept – initial concept to train and 
equip ‘village deminers’ shifted to the support of Afghan mine action 
NGOs, supported by UNOCHA, based in Islamabad; 
• 1992-94 – Afghan mine action NGOs open offices in Afghanistan; 
• 1997 – Establishment of Regional Mine Action Centres within Afghanistan 
to coordinate operations; 
• 2002 – Relocation of MACA from Islamabad to Kabul and transfer of 
responsibility from UNOCHA to UNMAS. 
 
This last evolution was particularly difficult because new financial, 
administrative, logistics, and information management units had to be 
established in Kabul at the same time as dozens of embassies and aid 
agencies were relocating to that city. Additionally, the MAPA had to respond 
                                               
10
 GICHD evaluation   
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rapidly to locate and clear cluster munitions dropped by U.S. forces, and to 
provide demining support to many large reconstruction projects. For some 
years therefore, MACA was reacting to crises,11 leaving little time to put in 
place the robust management systems required to manage a complex 
programme in a difficult environment.  Starting in 2005, increased attention 
was given to stabilising and strengthening management systems, while more 
recently in 2007, a new management structure and team was put in place. 
 
The Evolving Contamination Picture12  
Over the past 18 years, the MAPA has cleared almost two-thirds of all the 
suspected hazards discovered to date, including all known contamination 
within urban areas. However, Afghanistan is a large country with many 
inaccessible areas due to ongoing conflicts and the absence of roads. Each 
year, new hazards have been discovered because (i) on-going conflicts, (ii) 
access of survey teams into previously insecure areas, and (iii) the return or 
resettlement of displaced people to new or abandoned communities, who 
subsequently encounter hazards. As a result, the records on remaining 
suspected hazard areas (SHA) continued to grow for over a decade, in spite 
of the clearance achievements.  
 
































This trend was broken with the completion of the Afghan Landmine Impact 
Survey (ALIS) in 2005, which reduced the SHA on record to 715 km2. 
                                               
11
 Alistair Craib et al, 2002, Assessment of the MACA and MAPA [report for the Danish Ministry of 
Foreign Affairs (MFA) and the British Department for International Development (DFID)] 
12
 GICHD evaluation 
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However, on-going survey efforts have continued to discover previously 
unknown SHA. As of 31 January 2006 (used as the baseline for tracking 
progress against clearance targets), there were 719 km2 of known minefields 
and other SHA on record. This increased through 2006 and 2007, as new 
SHA were discovered faster than SHA were being cleared, peaking at 852 
km2 in September 2007, before falling again to 702 in March 2008. 
 
















A significant MAPA achievement has been the clearance of most of the dense 
belts of minefields around cities and strategic facilities, as well as all 
contamination in urban areas. Most of the remaining minefields are low 
density, for which it is difficult to establish clear boundaries. As well, 
thousands of small minefields and UXO hazards exist. Accordingly, over the 
past two years MACA has worked with the demining operators to reconfigure 
large demining teams into smaller and more flexible demining sections, many 
of which are cross-trained to perform explosive ordnance disposal (EOD) 
tasks, further enhancing flexibility. 
 
MACA and the demining operators have also bolstered survey functions to 
ensure that expensive clearance assets are used only once the presence of 
landmines has been confirmed, and to release land as safe should 
investigations demonstrate that no hazards are present. Also, MACA and the 
operators have introduced new types of assets (e.g. demining machines) to 
expand the demining ‘tool box’ and ensure the most appropriate assets are 
available for the wide variety of demining tasks.   
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Emergence of national ownership and capacities13 
A transition to government ownership has been envisaged ever since the 
Letter of Agreement with the Afghanistan Transitional Authority was signed in 
2002. However, despite encouraging progress with respect to MRE and VA 
activities (discussed later), the many pressures facing senior government 
decision-makers have meant they have not yet addressed the complex policy 
issues relating to mine action. 
 
Afghanistan did, however, become a State Party to the Convention on the 
Prohibition of the Use, Stockpiling, Production and Transfer of Anti-Personnel 
Mines and on Their Destruction (the Ottawa Treaty) in March 2003. In doing 
so, the Government of Afghanistan (GoA) made a commitment to: 
• Clear all emplaced anti-personnel mines by 2013; 
• Destroy all known anti-personnel mine stockpiles by 2007;14 and  
• Provide mine risk education to Afghans and assist mine survivors.  
 
In 2003, the Ministry of Foreign Affairs (MoFA) was designated the lead 
agency for mine action. For some years, it chaired the Consultative Group 
(CG) for Mine Action15 and served as the focal point for reporting on Ottawa 
Treaty obligations. (With support from MACA, the GoA remains current with 
all reporting obligations.) CG members supported efforts to develop a draft 
mine action law, the final version of which specified that a semi-autonomous 
agency, reporting to an inter-ministerial board,16 would be established under 
the Office of the President to assume responsibility for mine action. By the 
end of 2006 however, it became clear that there was no consensus within the 
Council of Ministers concerning the make-up and reporting relationships for 
the national mine action organs. 
 
                                               
13
 GICHD evaluation  
14
 Afghanistan’s New Beginnings Programme (ANBP), a project of the United Nations Development 
Programme (UNDP), leads stockpile destruction in partnership with the Ministry of Defence, with QA 
provided by MACA. 
15
 At that time, the GoA had established government-donor CG for all key sectors and cross-cutting 
issues, which fed into the Joint Coordination and Monitoring Board and, eventually, into the Afghan 
Compact process. CG now exists only for each ‘pillar’ of the Afghan Compact, and working groups feed 
into this CG.  There now is a Mine Action Working Group reporting to the Security CG. 
16
 The Inter-Ministerial Board would serve as the National Mine Action Authority, responsible for policy, 
while the agency itself would serve as the National Mine Action Centre, responsible for implementation. 
 
 17 
Within the past year, however, the Government has taken important steps 
towards assuming responsibility for mine action. The MACA, in partnership 
with the MoFA, organized a Mine Action Symposium in December 2007 to 
clarify the transition challenges and to take the first step towards establishing 
the key National Mine Action organs. The following decisions were taken: 
• An Inter-Ministerial Body (IMB) for Mine Action would be established 
through the Ministry of Foreign Affairs to provide transition guidance and 
government oversight of MAPA operations. 
• From now until 2013, the existing service delivery agencies (national and 
international NGOs and firms) will support the Government of Afghanistan 
in clearing all known mined areas, and delivering MRE, VA, and other 
mine action services to achieve the Ottawa Treaty benchmarks, using 
funding from the UN VTF and international donors.  
 
On 16 January 2008 the Ministry of Foreign Affairs hosted the first meeting of 
the IMB. During this, members elected the Department of Mine Clearance 
(DMC) within the Afghanistan Nation Disaster Management Authority 
(ANDMA) as the focal point for mine action within the GoA17,18.  The IMB also 
agreed on the need for a strategy for transition and national ownership, to be 
developed in partnership with MACA.  
 
Strategic imperatives19 
While working towards the transition to Government responsibility for mine 
action policy and coordination, the MACA must continue to respond to the 
humanitarian and development constraints posed by contamination with an 
approach that ensures appropriate assets are directed to the areas of greatest 
need. MACA initiatives are designed to meet national and international 
targets. 
  
The most recent strategy document for mine action was issued in May 2006. 
It was based on the GoA vision of a country free from landmines and ERW, 
                                               
17
 DMC was originally established by presidential decree in 1989, but it has never had the full capacity 
to discharge its responsibilities. 
18





where people and communities live in a safe environment conducive to 
national development, and where landmine and ERW survivors are fully 
integrated in the society and thus have their rights and needs recognized and 
fulfilled.20 However, it was based on a number of critical assumptions which 
have not proven correct, including: 
• The security level remains stable, and the situation improves all over the 
country 
• Poppy eradication plans are, in some ways, effective and illicit activities do 
not impact the national security 
• Central authority reaches all provinces 
• Central government would gain the confidence of the international donor 
community through more robust control of financial resources 
 
Accordingly, a new strategic approach is required based on the actual 
operating environment for mine action. This document will need to address 
the following strategic imperatives: 
1. The need to eliminate the threats to lives and limbs, and the constraints to 
Afghanistan’s reconstruction and development 
2. The international treaty obligations assumed the GoA; in particular, the 
clearance of all known minefields by 2013 
3. Targets set for mine action in the Afghan National Development Strategy 
(ANDS); in particular:  
• the area contaminated by mines and ERW will be reduced by 70% by 
end 2010  
• all stockpiled anti-personnel mines will be located and destroyed by end-
200721 
4. The transition to national ownership  
 
Many of the essential components of a new strategy have already been 
formulated and these are being implemented as described in following 
sections. However, to continue the transition process to national ownership, it 
is important that the new strategy for Afghanistan’s national mine action 
                                               
20
 Mine Action in Afghanistan: The Way Ahead, Islamic Republic of Afghanistan, Saur 1385 (May 2006). 
21
 This was achieved in October 2007. 
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programme be developed, in partnership with the DMC, and endorsed by the 
appropriate level of Government. 
 
Achieving the Targets22 
It must be emphasised that the MACA has multiple mandates. It is an UNMAS 
project executed by UNOPS and, as such, carries a humanitarian mandate to 
ensure the mine action services funded via the VTF are delivered in a safe, 
efficient, and effective manner to reduce death and injury and mitigate risks to 
communities23. It also has a mandate to oversee and coordinate the broader 
mine action programme for Afghanistan (MAPA) on behalf of the GoA in a 
responsibility confirmed by the Inter-Ministerial Body in February 2008.  
 
Additionally, based on both the expressed desire of the Government, and the 
UN strategic goal of assisting in the development of national institutions, the 
MACA is also responsible for transitioning authority for mine action to the 
Government. Thus, the MACA has a mandate to (i) plan the transition from a 
UN-managed programme and (ii) support the GoA in its efforts to develop the 
requisite capacities to manage the MAPA. 
 
Principal challenges24 
MACA faces a number of obvious challenges that must be addressed in a 
strategic manner. Key among these is: 
• Insecurity – insecurity in large areas of Afghanistan precludes the effective 
delivery of essential public services, including mine action (which 
heretofore has been able to access areas denied to other humanitarian 
and development agencies). Innovative approaches are needed to work in 
insecure areas. 
• Complexity – the MAPA programme comprises over 20 service delivery 
partners working on a variety of different explosives contamination 
problems, all within a challenging and rapidly evolving operating 
environment. 
                                               
22
 GICHD Evaluation 
23
 As per the United Nations Inter-Agency Mine Action Strategy 2006-2010. 
24
 GICHD Evaluation 
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• Ambitious performance targets – the targets set in the ANDS and, 
particularly, the Ottawa Treaty are ambitious, implying the need for 
substantial enhancements in efficiency, particularly with respect to 
demining. 
• The inherent tension between MACA operational mandate and the 
responsibility to support GoA capacity development efforts – it is extremely 
difficult to put in place an organisational culture in which personnel 
balance the need to achieve short-term performance targets while 
devoting adequate time and effort to support the development of 
capacities for their government counterparts. 
• Weak national ownership – officials in the Afghan government must 
assume the responsibilities of programme ownership. MACA personnel 
can create a conducive environment for national ownership to emerge, but 
they cannot make it happen – indeed, international experience is that 
attempts to accelerate the process by performing functions that should be 
discharged by government counterparts will lead to progress on paper but 
regress in reality. 
 
MACA Strategy 
In order to effectively support the Government of Afghanistan in the 
achievement of its mine action goals, the MACA must address a range of 
integrated sub-components reflecting its multiple mandates and roles. These 
sub-components identify activities to be achieved over time, with each 
contributing to the overarching Government developed Mine Action Strategy, 
and additional related strategies in areas such as education and disability 
programming. Whilst all of the supporting activities are inter-related, progress 
towards their achievement is not a linear process. In particular, the critical 
operational outputs of demining, MRE and victim assistance must be 
effectively sustained, and not held to progress on transitional issues.  
 
In outline form, the key components consist of the following:  
• Component 1 – Transition Sub-Strategy 
• Component 2 – Demining operations reform Sub-Strategy 
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• Component 3 – Mine Risk Education Sub-Strategy 
• Component 4 – Victim Assistance Sub-Strategy 
• Component 5 – Support to Capacity Development Sub-Strategy 
 
The main components are depicted diagrammatically in the following pages, 
with Figure 4 indicating the interrelationship between MACA and Government 
strategies, and Figure 5 outlining the baseline sub-sets of activity within each 
component. These are further elaborated in the following pages. 
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MACA will assist in the development of national 
ownership of the problem & responsibility for the 
solution by providing support to the development of: 
 
• National Mine Action Strategy 
• NMAAA 
• AfMAC/DMC 
• Decentralised mine action coordination 
mechanisms 





o Outreach to other ministries & stakeholders 
• MRE Transition to national ownership 
o mainstream MRE into school curricula & other 
MoE programs 
o support ARCS as residual capacity 
 
Supporting requirements 
• Budget (ARTF/Core) 
• Support to capacity development 
 
Efficient & effective 
reduction of the hazard 
(mines & ERW) 
 
• Land release 
o Polygon survey 
o Integrated demining 
• QM mainstreaming 
o Merge Ops/QA 
o Enhance LIAT 
• Reform priority-setting 
including gender 
perspectives 
• Projectisation of ops 
planning 
• Regionalisation 
• Enhancing competition 




Reduce deaths & injuries 
from mines & ERW 
 
• MRE activities 
o data collection & 
analysis for targeting 
o targeted delivery of 
MRE to high-risk 
groups  
o deliver MRE in 
insecure areas 
 
Capacity development & 
advocacy for landmine & 
ERW survivors & other 
persons with disabilities 
 
• Support to Community-
based disability 
advocacy 
• Support to 
implementation of the 
Afghanistan National 
Disability Action Plan 
o national workshops 





Formulating a National Mine Action Strategy 
The most essential task for the successful achievement of a transition to 
national ownership is the formulation of a national strategy for the mine action 
programme. While MACA will have a major role in this effort, it is essential 
that the many implementing partners and other stakeholders are involved, and 
that government ownership emerges through the process. What is needed is 
not a strategy devised by the MACA and its MAPA partners outlining what 
mine action services the programme is able to deliver (supply driven), but a 
government strategy outlining what the country needs MAPA to deliver 
(demand driven). A demand-driven strategy is required to make it clear what 
actions the government must take, in consultation with its international 
partners, to achieve the strategic goals they have adopted. 
 
A national mine action programme strategy will need to confirm or modify the 
strategic goals, and address at least: 
• The institutional framework, including the key national organs  
• Given the diversity of Afghanistan, decentralisation policy and 
mechanisms for ensuring decisions are taken at the appropriate level 
• Long-term resource requirements 
 
ESTABLISHING NATIONAL ORGANS 
International experience suggests that, in heavily contaminated countries, two 
mine action organs are required for a government to discharge its 
responsibility to address the landmine and ERW problem.  
 
1. A national mine action authority – an inter-ministerial body (IMB) 
responsible for policy and for oversight of the country’s mine action 
programme, and for ensuring the country is represented in international 
meetings (e.g. of States Parties to the Ottawa Convention) and meets its 
international obligations. An IMB did meet in January 2008 and agreed 
that the DMC should be the mine action focal point in the government. As 
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yet, however, the legal instrument (legislation or decree) formally 
establishing the IMB and outlining its roles and responsibilities is pending. 
The MACA will continue to work with the GoA, and particularly the DMC, to 
identify the Governments options for establishment of an appropriate 
authority and required supporting frameworks. . 
 
2. A national mine action centre (MAC) – an agency responsible for 
implementing the policy established by the national authority and for 
providing policy research and secretariat services where the authority 
does not have a secretariat attached directly to it. Typical functions of a 
MAC include (at least) preparation of strategic and operational plans, 
coordination (of implementing organisations and with government 
agencies), accreditation and quality assurance, and information 
management. The DMC has been designated as the future institutional 
home for this role but does not yet have the capacities required for 
discharging these functions. The MACA has already assisted the DMC to 
collocate with MACA to allow DMC personnel to become more familiar 
with the functions of a MAC, so they will be in a position to formulate plans 
to develop the requisite capacities. 
 
The impact of landmines and ERW is localised. Therefore, in a country as 
diverse as Afghanistan, it is essential that some decentralised mechanisms 
exist for coordination. At present, the AMAC are responsible for liaison with 
provincial and district governments, local communities, development agencies 
and NGOs, etc.  2007 was the last year that AMACS were responsible for the 
development of tasking plans.  That system has been found to have some 
structural weaknesses25 and has been changed to a method driven by 
strategic policy and data analysis at the central level.  The target list of 
clearance sites is now generated in Kabul in agreement with DMC/ MACA 
agreed policy criteria.   In 1388 implementing partners used the list to build 
projects within their areas of operations26. The DMC has links with 
                                               
25
  It was clear from analysis that for some years spatial ease of accessibility was biasing the delivery of 
clearance with the affect that remoter communities were being left out of plans.    
26
 Changes are of course made to the plan as IP develop their work plans.  The role of the AMAC is now 
to quality monitor progress against work plans and not to manage the daily moves of teams.  
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Afghanistan National Disaster Management Agency (ANDMA) personnel 
present in many provinces and districts. However, the linkages are not strong 
in many cases and ANDMA personnel have little experience with mine action. 
DMC will need to address this issue in its eventual capacity development 
plan, which the MACA will then support.  
 
In addition, responsibility for both Victim Assistance and Mine Risk Education 
must be transferred to the GoA and these processes are well advanced. 
These transition achievements are discussed in subsequent sections. 
 
Finally, there are measures required to support the transition process and the 
operations of any institutional authority and DMC led mine action centre over 
the long term. First, the financial support to such Government core elements 
needs to be clearly reflected in the national budget. Given its fiscal outlook, 
GoA contributions to mine action via the core budget will be modest over the 
medium-term, and funds may have to be channelled via the Afghan 
Reconstruction Trust Fund (ARTF). MACA, with DMC, will investigate options 
for such support. 
 
Second, while national ownership implies that the GoA must plan to enhance 
its capacities to formulate and implement its mine action policy, the MACA will 
need to support the GoA capacity development efforts. As support for 
capacity development is a cross-cutting issue, it is discussed in a later 
section.  
DEMINING SUB-STRATEGY (OPERATIONS REFORM) 
 
Focused Clearance Operations 
 Returning land, once deemed to be hazardous, to the communities who own 
it requires that teams focus on the task.  The removal of hazard can occur 
either through survey processes or a combination of survey, clearance and 
area reduction processes. The real ownership of hazard removal in whatever 
form must and does in Afghanistan rest with the impacted community. A 
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community must be satisfied that whatever actions have been taken is 
sufficient to remove the hazard.  
 
All data associated with mine action is collated in the Information 
Management System for Mine Action (IMSMA) and additional stand-alone 
databases linked to IMSMA. These data sets are continuously updated. 
Currently the MACA holds these datasets and manages the monthly data 
audit functions and analysis processes. From 1388, MACA plans to share the 
datasets with the Central Statistics Office.  
 
Textbox 1 – Mine Action Information Management in Afghanistan 
MAPA was the first humanitarian mine action programme in the world. Accordingly, it 
had to develop its own information management system for the collection, 
compilation, and analysis of data on hazards and demining. This was called the Mine 
Action Management Information System (MAMIS). With the move to Kabul in 2002, 
and the decision to undertake a Landmine Impact Survey, it was decided to convert 
to the Information Management System for Mine Action (IMSMA) – a specialised 
software application offered by the Geneva International Centre for Humanitarian 
Demining which now is used in over 40 countries. IMSMA version 3 is now in use in 
Afghanistan.   The programme is converting to IMSMA version 5 in 2009.  
 
This version has enhanced functionality and greater flexibility.  
 
The MACA can analyse impacted communities in many ways, for example, by 
its physical proximity to communities or by the livelihood assets blocked by a 
hazard (water, agricultural land, etc.). MACA can also establish common 
problems within a cluster of communities. Further, MACA can estimate the 
size of all known hazards and extrapolate estimates of the time and resources 
required to remove individual hazards. More sophisticated analysis can also 
be done among the hundreds of data fields. The imperative is, however, to 
keep the data current. At field level, this activity is carried out by Landmine 
Impact Assessment Teams (LIAT). 
 
Clearance, as a consequence of accurate and effective analysis of 
information, is the key activity of the MACA strategy – not only to meet 
international and national benchmarks, but also to fulfil the commitment of the 
Government of Afghanistan to its people to create a country free from the 




Hazard areas in Afghanistan can be described in one of two ways: either the 
site is a suspected hazardous area (SHA) or it is a defined minefield (MF).   
The difference is that an SHA largely reflects a community’s fear of an area, 
and the true extent of the hazard may originally have been inflated due to this 
fear. A defined MF is a more precise measure of the area of hazard.  
 
In the period 2004-8, HALO Trust piloted a process of conducting further 
investigative surveys at SHA sites. Working with the communities, it was able 
reduce SHA size by 30% on average, thereby changing the status of an SHA 
into that of a MF with mapped boundaries. This method is now termed 
polygon survey.    
 
A key component of MACA strategy of operations reform will be the conduct a 




In 2008, polygon survey activities were rolled-out; beginning in the north and 
northeast, and moving on to the west.  Polygon survey will be implemented in 
the rest of the country in areas where security permits.   
 
Textbox 2 – Planned progress in polygon survey 
By the end of 2009, the polygon survey process will have been conducted at 3,159 
hazard sites and it is expected that some 180 km2 out of 598 km2 (30%) of SHA will 
be released to communities without the need for costly clearance operations. 
 
A technical appraisal can result in an SHA being removed from the database 
without any deliberate clearance act. This appraisal involves a high level of 
community participation to ensure information is validated and that the 
removal of the hazard from the database is accepted by the community. Thus, 
to cancel a portion of land and remove it from the database, the community 
must hold the opinion that the entire area, or part of the area, is no longer a 
threat. This process is fully recorded, and the documentation is scanned into 
the national database. At no point does a survey team act arbitrarily and 
remove a hazard without the community consultation process. In mine action, 




At the same time as they defined the polygons, HALO Trust and MCPA 
survey teams will mark the minefield perimeters. This marking will take the 
form of limited signage and corner rock painting. There is no intention to fence 
or create a physical barrier.   
 
Integrated Demining  
Demining in Afghanistan utilizes a ‘tool box’ approach, drawing on a variety of 
clearance methods, including manual demining, mechanical demining for land 
preparation and area reduction, and the use of mine detection dogs. The 
strategy is to use the appropriate assets to identify as directly as possible 
either rows or clusters of mines. Thus, the assets are focused inward to the 
hazard. Once the rows or clusters are identified then either manual or 
mechanical assets will be used for clearance. Dogs may be used as a follow-
up asset for quality assurance purposes. 
   
Low density minefields/sporadically mined areas pose particular problems in 
demining. Therefore, on occasions, finding the mines in a timely fashion within 
the overall SHA is a major challenge. The MACA will continue to encourage 
innovative procedures to address this problem. It is possible that new 
generation ground penetration radar and combined metal detectors will 
provide partial solutions.  
 
Mechanical Demining 
The MACA plans within the timeframe of this strategy document to encourage 
the further use of intrusive demining machines. The MACA seeks to 
encourage projects in appropriate areas of the country where the intrusive 
machine’s capability becomes the leading element of the clearance process, 








This concept is being introduced because 
Afghanistan lacks the mechanical assets 
(either manned or remote) that can work 
intrusively within the actual mined area.  
Most machines currently deployed are non-
intrusive, working as tools that reach rather 
than drive into a mine area. The essential 
difference is speed. Intrusive machines are faster and designed to be driven 
into the hazardous area, while a non-intrusive machine must clear itself 
forward or prepare the ground so another asset can clear the area before the 
non-intrusive machine can move forward. 
  
Demining in Support of Reconstruction  
Reconstruction projects and the development of new infrastructure are 
ongoing throughout Afghanistan. Mine clearance in support of reconstruction 
efforts is most often funded directly by the reconstruction project itself rather 
than through the VTF mechanism. It is often conducted on land that does not 
appear on the known minefield or SHA database. Most such demining 
operations are designed to verify the absence of landmines/ERW, primarily for 
insurance and duty-of-care reasons. In perhaps 20% of these cases, 
reconstruction activities cross into a known mined area.  
 
The need for demining in support of reconstruction projects continues to 
increase, bringing with it associated actions required by the MACA. As the 
coordination body for all mine action on behalf of the GoA, MACA duties 
extend to these operations to ensure the reporting of locations, progress, and 
munitions encountered. When feasible, MACA also conducts quality 
assurance of the operations.  
 
The Evolving Coordination Challenge 
As new clearance methods are introduced, as planning techniques evolve, 
and as goals are achieved, the structure and processes of the demining 
programme will change.  In the next four years, the MACA will undoubtedly 
change as an organization – losing some roles and perhaps gaining others. 





South Eastern  3,342,848 
Central  38,967,894 
Eastern   3,225,777 
Northern  422,969 
North Eastern  361,744 
Southern  886,882  
Western  480,462 
Total  40,233,069 
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The contractors associated with the programme will also likely undergo 
changes, based on: 
 
1. More involvement of a range of partners in the ‘humanitarian demining’ 
programme through the introduction of targeted competitive tendering.  
2. Development of a much more comprehensive community-based and time-
bound approach that will shift around the country as districts are cleared.  
3. Introduction of a focused mechanical clearance capacity.    
 
Mainstreaming Quality Management  
MACA structures and processes once separated Quality Monitoring and 
Operational Management. This was a useful approach until the capacities in 
both these functions were fully developed. After considerable review it was 
concluded that unintended consequences flowed from that structure. The 
most serious of these is the perception in some entities that quality is the 
responsibility of the Quality Inspector and not of the implementer. As quality 
must be inherent throughout all processes, MACA in 2008 converted all 
Quality Inspectors into Operations Officers, and incorporated the quality 
assurance duties into their job descriptions. This restructuring will affect both 
MACA headquarters and the AMAC.   
 
ENHANCING LIAT TEAMS 
LIAT teams are an integral part of the field investigative group of operations 
planners. They confirm details concerning impact of contamination and the 
planned use of areas that are to be demined. LIAT functions include 
community liaison, site investigation, clearance handover to communities, and 
post demining impact assessments. Teams will visit about 500 former 




                                               
27
 Although in the immediate term 2008 the LIAT process is required it is envisioned that the 
requirement will diminish over 2009 and will have been faded out by 2011 as currently structured 
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Textbox 3 – Post-demining impact
28
 assessment 
Post-demining impact assessment surveys began in May 2007. LIAT teams return to 
communities six months after demining has been completed. They work with 
residents and, using detailed questionnaires and participatory processes, determine 
if cleared land is being used by the intended beneficiaries for the expected purpose 
(agricultural, grazing, transport, residential or commercial purposes). If the land is not 
being used by the intended beneficiaries, they document why.   
 
The teams also question villagers on the type and quantity of crops grown; the type 
of livestock and the number of months these used grazing land; the length, width, 
and traffic of cleared roads; the number of shops or restaurants built on land used for 
commercial purposes; and the number of houses rebuilt and households that benefit 
from demined land used for residential purposes. Once they understand what is 
produced from the cleared land, the team calculates economic benefits based on 
local market values. A rudimentary cost benefit analysis is derived from this process.   
 
In future, MACA will use this monitoring information to inform the prioritization 
process for future clearance operations. The MACA plans to seek international 
expertise to enhance this mechanism.  
  
In 2008 the MACA intends to look at livelihood analysis and instigate a 
number of small pilot projects to assess clearance planning and post-
clearance impacts from the perspective of women in impacted communities.     
 
The MACA will also investigate how to share and analyse MACA datasets 
with both the National Rural Vulnerability Assessment and the National 
Solidarity Programme.   
 
Reform Priority-setting 
The 1387 and 138829 Integrated Work Plans (IWP) are primarily influenced 
by: donor preferences; funding committed to the VTF; funds pledged to the 
VTF; and bilateral donor strategies outside of the VTF to service delivery 
partners.      
 
The IWP is then shaped by the following criteria to establish priorities at the 
district and individual demining task levels:  
• The ‘killing zones’ 
• Hazards with 500m proximity of the centre of a community 
• High impact communities 
                                               
28
 The mine action community uses the term ‘impact’ to refer to any effects caused by explosives 
contamination or by the clearance of that contamination. In the results-based terminology used by 
development agencies, the benefits from clearance normally would be termed ‘outcomes’.  
29
 The Afghan year corresponds roughly to 1 April 2008 to 31 March 2009.   
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• Areas with cultural or other benefits 
• Highly contaminated districts – focusing on the worst impacted30  
• Small minefields 
• The ‘do-ables’ that quickly change the contamination map, and  
• Focusing the effort on achieving the goals of the Afghan Compact and 
meeting the challenge of the Ottawa Treaty obligations.  
 
Killing zones are hazard areas that ‘claim’ victims frequently or can be 
predicated using modelling to be the most likely areas where victims will be 
created in the future.     
 
Hazards within 500 m of the centre of communities are self explanatory.31 The 
reason for removing SHA inside communities is a simple human response to 
a question:  why should Afghans have to live in constant peril within their 
communities? Some of these sites are small and have been inside 
communities for as long as 20 years.  
 
Highly impacted communities are those where there have been recent victims 
and/or where hazards block the uses of valuable land.32  The LIS impact 
score is not the definitive planning tool for mine action; it is a starting point 
that focuses attention on certain communities where additional investigation is 
required. A high LIS impact score does not in all cases translate into high 
priority.  
 
Areas of cultural or other benefit are areas at or in which an international 
donor or the GoA have expressed a preference for clearance operations in 
support of a strategic objective beyond community development. An example 
of this is the 2008 clearance activities within Bamyan Province.  
 
                                               
30
 There are four districts in Afghanistan that have over 75 hazards within them. 
31
 The MACA has taken into account Survey Action Centre (SAC) research showing that victims are 
more frequent at sites further from communities – these sites are picked up in the killing zone criterion.      
32
 The high impact scoring matrix comes from the Landmine Impact Survey (LIS) protocols in which 
community impacts are ranked by a score derived from the types of land blocked by hazards, and the 
number of victims in the previous two years. 
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Focusing on highly contaminated districts again needs little explanation other 
than the observation that for 19 years the programme has worked on high 
priority minefields in many highly impacted districts, but few of these districts 
have been completely cleared. The 1387 IWP addresses this and resources 
have been focused to attempt to bring work in some of these districts to a 
conclusion. 
 
Across the country there are small minefields – an oddity because, for many 
years, demining teams in some organisations were too large to deploy on 
such sites and hence they were not included easily in planning processes.  
MACA requested UNOPS to adjust the contracts for 2008 to address this 
issue of team size and structure.    
 
The converse to highly impacted districts is districts with few hazards. Over 
100 districts in Afghanistan are contaminated by two or fewer SHA. 
Dispatching teams to clear these hazards, allowing the districts to be declared 
mine free, will bring future dividends (lower logistics costs) and allow progress 
in meeting treaty obligations.   
 
Operations Planning Through Project Definition  
The 1387 & 1388 IWP are shaped by the start of an initiative to split the 
hazard problem in Afghanistan into identifiable projects with clear defensible 
outcomes that mean something. In the past the programme has measured 
achievement / success in square metres cleared and mines/UXO cleared.  
These outputs are indicators towards progress but as productivity figures they 
have in the past tended to mask some of the more dynamic possibilities. This 




Starting in 2008, implementing partners have been focused into overlapping 
regions of responsibility.  In some instances this has meant an agencies 
moving completing out of some areas of the country.  Regionalization of 




• More rapid achievement of mine impact free status for entire districts and 
provinces  
• Enhanced cost effectiveness 
• The ready identification of gaps in service coverage 
• Reduced exposure to insecurity  
• Improved quality management with assets focused in geographical areas 
• Enhanced “ownership” by implementing partners with their work areas  
 
The MACA believes that ownership of process is a major component of both 
transition and capacity building that is relevant to the national authoritative 
and coordination structures and to the national implementing contractors.   
Regionalisation is part designed to empower this process.  It can also be 
described as encouraging focus.   
 
Enhancing Competition 
The penultimate element of the 1387 IWP was the introduction of competitive 
tendering processes. This is not intended to commercialize mine action in 
Afghanistan. The process is one of asking both the NGO sector and the 
commercial sector to respond to Requests for Proposals (RFP).  RFP have 
been issued for the complete clearance of Badghis Province and Shindand 
Districts in western Afghanistan. These are big impact projects designed to 
complete the clearance in these areas, thus ‘change the map’.  To be 
competitive, commercial sector companies will have to take into account that 
the non-profit sector can respond provided that they stay within the rules of 
Afghan law plus the rules of the VTF and bilateral donors concerning the use 
of equipment that may have been donated. A much greater proportion of the 
1388 IWP will be competitive. The MACA will monitor and assess the financial 
and structural impact of competitive processes. A report will be published by 






Service Delivery in Insecure Areas  
The existing structures of some contractors are no longer appropriate for 
deployment into some areas of Afghanistan. This is based on the prevailing 
security situation particularly in areas in the south, south east and south west 
of the country, where existing organisations have been subject to violent 
attack, hijacking, and robbery resulting in the deaths and injury of a number of 
demining personnel. As such, based on consultation with implementing 
partners and other stakeholders, it was identified that a modified community 
based approach to mine action in these areas would likely be more 
appropriate.  
 
Community-Based Mine Clearance (CBMC) approaches are not new to 
Afghanistan. As far back as 1989, the best approach for removing the 
contamination was thought to be training local villagers in Pakistan and 
deploying them back across the border to work within their own communities. 
This approach is still being used today and is considered a successful method 
of generating employment, capitalizing on indigenous security mechanisms 
and tribal structures and providing community ownership to the process and 
decision-making.   
 
The traditional approach to CBMC has been to raise a demining team in one 
particular community that would then work on that community’s unique 
problems. If there are no advantages or possibilities to group with another 
community, this single community approach will be taken. The new cluster 
concept being proposed would be adjusted by geographically grouping 
communities, with the intent of creating one or more demining teams drawn 
from the group. These deminers would, after training, deploy on the group’s 
highest priorities and then over time shift to the lesser impacting hazards. 
Grouping communities will enable MACA to create greater employment 
opportunities across a wider area, whilst at the same time enhancing security 
and making savings in logistical support functions and some areas of 




CBMC deminers are usually community members who already have 
occupations such as farming or shop keeping.  The added income during their 
participation in these limited duration programmes stand to add needed 
income that can augment house hold incomes that will invest back into the 
community and likely expand productivity.   
 
CBMC programme activity report back to the MACA in the same way as any 
other demining project as site supervisions and reporting remains the 
responsibility of the agency contract to provide and manage these assets.  
CBMC will take place throughout the country but a priority has been given to 
the south.  To date MACA has received proposals for review for Hilmand 
Province (South), Ghor (West), Kunar (East) and Wardak (Central). 
 
In addition, within a group of communities there are enhanced opportunities 
for targeted MRE and Governmental assistance to all persons with disabilities, 
not just those who are victims of mines or ERW.   MACA envisages that the 
group approach will also enable the MACA to encourage and develop greater 
linkages between mine action and developmental programmes being 
implemented in Afghanistan, particularly at the local level.  
 
MACA, along with the UN country team of organizations, believes it is 
imperative to push into areas considered at risk and look for alternate 
solutions to implement projects of all types.  The MACA seeks to do just this 
through CBMC methodologies described above.  Currently, there are 
community-based projects in Bagram in Kabul Province and Tora Bora in 
Nangarhar. The MACA intends to apply these same methods with some 
modifications in the south and southeast provinces including Kandahar, 
Uruzgan, Zabul, Helmand, Wardak, Khost, Paktia, Paktika and Ghazni.  
 
Although the number of impacted communities is known in most areas of 
Afghanistan, the actual time it would take to clear the areas is not known and 
estimates are made from existing data. The south and southeast pose a 
particular problem as traditional methods of technical survey and clearance 
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will need to be adjusted to gather the required information and to implement 
activities.  
 
Utilizing national implementing agencies whose personnel come from these 
regions and who have expertise in community-based activities will allow the 
MACA to gather this information more efficiently and to set tasks utilizing 
community members trained in survey and demining techniques.   
 
Some CBMC tasks may not be an urgent demining priority, but MACA 
believes that working in the south and southeast is a priority for security and 
stability. Until the full situation is known, MACA can not make a judgement as 
to priorities.   
 
Summary of Demining Activities 
With regards to demining activities, the MACA will continue to coordinate 
implementation partners in the following activities: 
1. Survey 
• Collect information on the existence and impact of hazards at a 
community level; to gather precise technical and geographical data on 
contaminated land; to mark areas for the immediate protection of 
civilians.  
• Provide technical survey throughout the country to determine the 
boundaries of SHA, reduce the areas, and recommend assets required 
for demining. 
• Polygon survey activities throughout the country, reducing the areas of 
SHA by defining, mapping and marking minefields. 
2. Information management: 
• Record and analyse all new contamination discovered. 
• Cooperation with the Central Statistics Office and the National Rural 






3. Priority setting: 
• Apply the criteria used in establishing priorities to ensure the right tasks 
are done first and to enhance the transparency of the priority-setting 
process 
• Refine the set of criteria based on findings from the post-demining 
impact assessment process (see below) 
4. Demining: 
• Encourage through policy that operators use a “tool box” approach of 
clearance methods, including manual demining, mine detection dogs, 
mechanical demining and explosive ordnance disposal (EOD)33 and 
ensure that the VTF and other Bilateral donors funding entities in the 
country ensure a multi disciplined approach is taken.  
• Based on a country-wide assessment of machine use in 2007, 
encourage donors to fund these assets.   
5. Quality management (including monitoring & evaluation): 
• Accredit demining operators which have high quality procedures and 
assets34. 
• Conduct QA/QC of humanitarian and commercial operators. 
• Provide an ongoing monitoring mechanism through LIAT teams to 
ensure information on impacted communities is continuously updated; 
to validate original ALIS findings; to ensure new SHA are recorded; and 
to alert the Operations Centre of situations that require immediate 
response. 
• Conduct post-demining impact assessments on cleared minefields and 
battle fields to determine how clearance has benefited people. 
• Enhance the existing post impact assessment processes with the 
assistance of international and national specialists. 
6. Meeting the needs of insecure areas: 
• Encourage and facilitate a national CBMC programme, targeting, in 
particular, areas of instability and isolated communities. In the first 
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 Dedicated EOD teams will continue to provide specialist skills and assistance to clearance teams 
which encounter large ERW or caches of explosives. These assets will also target former battle areas to 
clear them quickly and efficiently. 
34
 This will transition to DMC see Afghanistan 2009 Mine Action Portfolio projects  
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year, CBMC will focus on the south, southeast and east (Uruzgan, 
Zabul and provinces bordering Pakistan).   
 
Mine Risk Education Sub-Strategy 
The MACA objective for MRE is to reduce deaths and injuries by integrating 
MRE into government structures and community activities.  
 
MRE Activities 
Data collection and analysis using IMSMA is a vital part of the MRE 
programme, influencing communication strategies and resource allocations. 
For example, children (90% boys) between the ages of 7 and 14 now 
represent the most vulnerable group. However, with targeted messaging, the 
number of casualties within this group fell significantly from 404 children in 
2002 to 172 in 2007. This 57% decline exceeded the average decrease in 
casualties (over 47%) across all age groups since 2002. 
 
As well, through 2005-06, tampering was one of primary causes of accidents, 
and the MACA responded with campaigns specifically designed to discourage 
this behaviour. In 2007, data show a different picture. Playing or recreation 
accounts for 45% of casualties. All of the casualties are under the age of 26, 
with the majority between the ages of 7 and 14.  With information like this, 
MACA is able work with ministries and implementing agencies to develop 
MRE strategies and awareness campaigns that specifically address high 
priority issues.     
 
Communicating MRE messages is a challenge given low rates of literacy 
among rural Afghans, lack of full coverage by radio and television, and a low 
level of understanding among government officials of the importance of these 
issues. Coordination is paramount to ensure communications and services, 
and partnering with the government is essential for building national 
capacities and creating the structures and communication mechanisms 




Government ministries and the Afghan Red Crescent Society (ARCS) are 
assuming increasing responsibility for MRE in Afghanistan (see below). Until 
this transition is more advanced, MACA will continue to contract partners to 
implement targeted MRE activities in high risk areas, ensuring MRE is 
provided throughout the country. For example, Handicap International will 
continue its community-based activities in Helmand and Kandahar. Handicap 
International’s MRE programme has been working in these two provinces for 
over 15 years and continues this work despite the insecurity. Three other 
implementing agencies will have activities for returnees, mobile cinema MRE 
teams working in severely impacted area of the country, and a travelling 
circus.   
 
Transition of MRE 
The MACA is committed to a programme of transition and national ownership 
of MRE, and has been successful in increasing the participation of 
government agencies. In particular, the Ministry of Education (MoE) has 
emerged as a committed partner, and a MoU was signed between that 
Ministry and MACA in mid-2007. With modest assistance from MACA, the 
MoE has completed an MRE curriculum for grades 1-14. The Ministry’s child 
protection unit has also trained 14,000 teachers in MRE (at MoE expense). 
MACA plans to continue modest levels of support to the MoE, covering 
assistance to the public education unit plus the educational radio and 
television department. It also invites child protection officers to participate in 
joint monitoring missions, and covers the travel allowances for this.  
 
In addition, ARCS has become an increasingly important partner for MRE, 
and will provide the residual capacity to report and respond to new accidents, 
target emerging risks (e.g. displaced people settling in areas that may be 
contaminated), provide feedback to demining agencies, etc. Already, ARCS is 
the sole MRE service provider based in the North and Northeast, and will 
soon assume responsibility in the East and West. In future years, MACA will 
seek to support the further development of ARCS capacity for MRE by 




The MACA envisages that its support to the transition process will be needed 
over the medium term, and have engaged an MRE Transitions Officer to 
manage this. 
 
Summary of MACA MRE Activities 
With regards to MRE activities the MACA will: 
1. Support MRE/VA activities through a variety of community based 
approaches, including: 
• Community education training that targets community members, 
schools and children. 
• Mobile cinema and mobile children’s circus projects to tour the country 
where culturally appropriate. 
2. Support emergency response targeted to communities with an acute mine 
and ERW risk.  
3. Identify high-profile individuals in impacted communities to serve as focal 
points for delivering MRE, raising community awareness on clearance and 
survey activities (as well as issues surrounding mine and ERW survivors), 
and collecting information regarding mine and ERW incidents in the area.  
4. Support radio programmes through the MoE Educational Radio and 
Television department for the regular broadcasts of MRE and disability 
related information.  
5. In insecure areas, expand Community Based Mine Clearance activities to 
incorporate the MRE requirements of the communities and ensure training 
of demining personnel so they can fill such gaps. 
 
Victim Assistance Sub-Strategy 
The MACA objective for VA is to support capacity development and advocacy 
for landmine and ERW survivors and other persons with disability. States 
parties to the Ottawa Treaty assume specific obligations with respect to 
landmine victims. However, for reasons of sustainability and healthcare 
ethics, VA programmes must be integrated with broader programmes aimed 
at meeting the needs of all persons with disabilities according to the mandates 
of the Ottawa Treaty Nairobi Action Plan of 2005. In recent years therefore, 
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MACA has focussed its efforts on progress towards an Afghanistan National 
Disability Action Plan rather than support distinct VA projects. 
 
Supporting Capacity Development & Transition in Victim Assistance 
Disability and the prevention of disability remain complex issues in all 
countries.  Communicating disability awareness messages is also a challenge 
given low literacy rates among rural Afghans, lack of full coverage by radio 
and television, and a low level of understanding among government officials 
of these issues.  Additionally, there is limited access to emergency services 
and health centres in remote areas, along with minimal equipment, medicine, 
training for health and rehabilitation personnel, and funding. These constraints 
often prevent the disabled from receiving the care and rehabilitation services 
they need to survive and integrate into society. 
 
In Afghanistan as elsewhere, a number of ministries have responsibilities for 
providing services to persons with disabilities..35 The Ministry of Public Health 
(MoPH) is responsible for medical care and physical rehabilitation. The 
Ministry of Labour, Social Affairs, Martyrs and Disabled (MoLSAMD) is 
responsible for addressing social stigmatisation, including discrimination in 
access to employment. The Ministry of Education (MoE) is responsible for 
inclusive education36 to meet the special needs of those suffering from a 
variety of disabilities.  
 
Unfortunately, until recently, none of the ministries have taken the lead on the 
formulation of a coordinated programme designed to deliver the range of 
services needed by disabled persons. As well, no UN or donor agency has 
taken a leadership role in assisting the various ministries to work toward such 
a programme. Given this vacuum, and the special obligations of the Ottawa 
Treaty, the MACA has facilitated discussions on a national disability 
programme that would include landmine survivors. Milestones to date include: 
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 In addition, a number of NGOs and international organisations have long been active in victim 
assistance advocacy and disability programming more generally (ICRC, Swedish Committee for 
Afghanistan, ACBL, HI, Sandy Gall, etc.). 
36
 MACA supports the production costs of a magazine on inclusive education published by the MoE, as 




• Following the 2005 Meeting of States Parties in Zagreb, MACA hosted 
the 1st national victim assistance workshop in August 2006; 
• Enlisting support from MoPH, MoLSAMD and, subsequently, MoE, 
MACA supporting the preparation of a draft National Plan of Action on 
Disability, which was presented at the 2006 Meeting of States Parties  
• In November 2007, MACA supported a second workshop (the National 
Victim Assistance & Disability Workshop Review) attended by 140+ 
participants. 
 
The Plan of Action is now updated based on recommendations arising in the 
2nd workshop. The plan now known as the Afghanistan National Disability 
Action Plan has been approved by the Ministry of Labour, Social Affairs, 
Martyrs and Disabled, translated into national languages and will be 
distributed in October 2008.  MACA is supporting this work, as well as a new 
Disability Support Unit established within the MoLSAMD. Support has also 
been mobilised for Afghanistan to encourage the GoA to sign the Convention 
on the Rights of Persons with Disabilities. The MACA envisages that its 
support will be needed over the next three years, and have engaged a VA 
Transitions Officer to manage the transition process. 
 
Summary of MACA VA/Disability Activities 
With regards to VA/Disability issues the MACA will: 
1. Support VA/disability activities through a variety of community based 
approaches to raise awareness on issues surrounding mine and ERW 
survivors, as well as disability more generally. These include: 
• Community education training that targets community members, 
schools and children. 
• Mobile cinema and mobile children’s circus projects to tour the country 
where culturally appropriate. 
2. Support radio programmes through three different mechanisms: 
• Public radio forum broadcasts, providing discussions on disability 
issues by landmine survivors and other persons with disabilities. 
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3. Support the GoA in meeting its international treaty obligations vis-à-vis 
landmine survivors. 
4. Support the continued capacity development efforts of MoPH, MoLSAMD, 
and MoE with respect to their disability programmes in line with the 
Afghanistan National Disability Action Plan, ANDS and Millennium 
Development Goals. 
5. Engage other relevant ministries (Ministry of Communication; Ministry of 
Reconstruction and Rural Development) that have a role to play in 
disability programming and the rights of the disabled. 
 
Sub-Strategy for Support to Capacity Development 
As outlined within the United Nations Policy on Mine Action and Effective Co-
ordination, the UN believes the primary responsibility for mine action lies with 
the mine-affected state.  As such, the UN strives to support governments to 
assume responsibility for the oversight and strategic direction of mine action 
in their countries, and to support their efforts to build capacity to ensure this 
task is carried out effectively, efficiently, and safely. While progress towards 
national ownership has been fitful in Afghanistan, MACA has established 
relationships and agreements with key GoA units and is prepared to respond 
flexibly to opportunities that emerge. 
 
Five concepts underpin the MACA strategy for capacity development: 
1. It is Afghan organisations and individuals who must develop their 
capacities. Therefore, the MACA role is to support, not lead, their efforts. 
2. Capacities must be developed to address future needs rather than to 
replicate what exists today in MACA. MACA and the many MAPA 
organisations are making significant progress to achieve the mine action 
targets specified in the ANDS and the Ottawa Treaty, and the 
contamination problem that will be inherited by the GoA will be far more 
manageable. 
3. Significant mine action and policy-making capacities already exist within 
Afghanistan. In particular: 
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• the demining NGOs (both Afghan and international) pioneered 
humanitarian demining and, today, are among the largest and most 
capable in the world; 
• the MACA has been able to make substantial progress in 
nationalising its staff complement, including at the senior 
management level; 
• many of the government ministries involved in mine action have 
made substantial progress in assuming responsibility for the 
delivery of mine action services (e.g. MoE for MRE and inclusive 
education).37 
4. Flexibility is required to capitalise on emerging points of entry. Simply put, 
national ownership requires but commitment and capacity. Where 
commitment exists, the MACA can support capacity development.38 
However, the pool of trained and experienced public servants remains 
small, and progress in a specific ministry or unit can quickly halt with the 
transfer of a key individual. 
5. Medium-term goals and strategies are required from the units that will 
assume responsibility for mine action. A flexible approach can win many 
battles, but still fair to achieve sustained progress in the absence of clear 
goals and realistic strategies for achieving these over the medium-term. 
MACA can facilitate the development of goals and strategies by outlining 
alternatives and ensuring Afghan policy-makers are aware of lessons 
learnt in other countries, it is essential that policy-makers and mine action 
officials put forward their strategies to which they are committed. 
 
Department of Mine Clearance (DMC) 
The DMC was created by presidential decree in 1989, but has never had the 
capacity to discharge its responsibilities. Now that it has been designated as 
(essentially) the future national mine action centre, MACA will endeavour to 
support GoA efforts to develop DMC capacity. On 11 May 2008, the DMC 
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 As well, Afghan civil society organisation – the ARCS in particular – have made significant progress in 
the delivery of MRE services. 
38




moved offices from the ANDMA to the MACA, which will facilitate the capacity 
development process.  
 
The MACA now manages a complex mix of centralized and regional 
processes. It analyzes the impact of mines, works with a variety of ministries, 
designs and budgets projects, and writes project proposals for donors to the 
VTF.  MACA reports to both UNMAS and UNOPS, as well as the GoA.  
MACA is responsible to the households in impacted communities, the GoA, 
and donors for the quality of mine action activities.   
 
DMC is not managing a system approaching the complexity of the MAPA. In 
the near term, the DMC can compliment MACA activities in areas such as 
quality management and links with government units at the provincial and 
district levels. Participation by the DMC in handovers of cleared minefields 
can also bolster perceptions that the GoA is arranging for the delivery of 
essential public services to the people of Afghanistan. But there is no 
requirement for the DMC to assume responsibility for all the roles played by 
MACA – its capacity development plans should be based on the needs that 
will remain in 2013. 
 
The MACA presently sees its relationship with DMC as a partnership of 
separate entities.  Many transition activities and issues will fall out from the 
very new partnership and relationship between the MACA and DMC.  The 
MACA also sees the partnerhsip between MACA and DMC emerging in the 
end as the capacity to deal with the unknown hazard for years to come. 
 
As a result of the Mine Action Symposium, the draft mine action law of 2004 
will not be pursued.  The DMC is a government agency as decreed by former 
President Najibullah in 1989. This decree remains in effect and valid for the 
purposes of setting up a national mine action authority.  Aspects of mine 
action legislation with regards to sale, traffic, possession and use of anti-
personnel landmines are currently in place through the Ottawa Treaty and are 




Summary of DMC Support Activities 
In support of capacity development the MACA and DMC will: 
1. Support the activities of the newly established Inter-Ministerial Board for 
Mine Action under the chairmanship of the DMC.   
2. MACA, in partnership with the DMC, will develop a plan to implement the 
actions required to ensure progressive Government responsibility for mine 
action during the next months. This plan will be developed through 
consultative processes with the Inter-Ministerial Board and shared with 
relevant stakeholders and will include among other issues quality 
management, staffing, and training.  
3. Develop protocols and memorandum of understanding between the MACA 
and DMC to ensure roles, responsibilities and accountability for actions is 
defined. 
4. Assess the resources of the MACA and DMC to determine in any overlaps 
of activities, staff and resources exist and to merge operational activities. 
5. Identify gaps in knowledge among staff and provide informational 
briefings, trainings, and on the job coaching to address these gaps. 
6. Ensure consultative and cooperative working relationships are established 
and MACA/DMC partnership in all coordination activities. 
7. Identify future milestones and benchmarks to achieve transition by 2013. 
 
Afghan Mine Action Authority  
The formation of the Inter-Ministerial Body was legislatively an ‘ad hoc’ 
measure to ensure there was a consensus on the GoA focal point for mine 
action. As yet, no national Mine Action Authority has been established to 
assume responsibility for mine action policy and oversight of DMC. 
 
Summary of Support to Development of a National Authority 
In support of development of a national authority the MACA and DMC will: 
1. Support the activities of the newly established Inter-Ministerial Board (IMB) 






Ministry of Foreign Affairs (MoFA) 
MoFA remains the lead agency for reporting on Ottawa Treaty obligations. 
(With support from MACA, the GoA remains current with all reporting 
obligations.)   
 
Summary of Support to Meeting National Treaty Obligations  
In support of Afghanistan meeting its international treaty reporting obligations, 
the MACA will: 
1. In conjunction with DMC, support the MoFA in reporting on treaty 
obligations 
 
Ministry of Defence (MOD) 
MACA will continue to sit on the Ministry of 
Defence Ammunition Destruction Working 
Group. This group is chaired by the Ministry of 
Defence (MoD) and coordinated through 
Afghan New Beginnings Programme (ANBP) 
of the United Nations Development 
Programme’s (UNDP) demobilization and 
disarmament programme. This group tracks 
any newly found stockpiles of munitions, 
weapons and mines.  MoD reports through 
UNDP and information is shared among the 
stakeholders. As of 2007, a total of 508,225 known stockpiled landmines have 
been destroyed. 
 
Summary of Support to Ammunition Stockpile Destruction 
In support of the destruction of ammunition and landmine stockpile destruction 
the MACA will: 
1. Provide technical oversight of the handling and destruction of any newly 

















MRE & Victim Assistance 
In order to transition MRE and VA activities to national ownership, the MACA 
has focused on building GoA capacity to establish and sustain structures that 
can formulate, coordinate, monitor and fundraise for MRE and VA 
programmes. MACA already works with key ministries (MoE, MoPH, 
MoLSAMD), and supports their efforts on advocacy for the rights of the 
disabled, awareness, and service delivery into their structures.   
 
Additionally, the Afghan Red Crescent Society (ARCS), with assistance from 
the MACA and the International Committee of the Red Cross (ICRC), is 
developing its capacity development (both field and management staff). 
Progress has been encouraging, allowing ICRC to formulate an exit strategy 
and MACA to cease support for traditional MRE services in the north and 
north-eastern provinces.  
 
Ministry of Education (MoE) 
MACA has supported a mine action office within the MoE. A MACA advisor to 
the MoE provides technical support for the development of curricula for both 
MRE and disability awareness, assists with national teacher training for MRE, 
supports the production of “Tabiat” a children’s magazine that includes MRE 
and Disability messages, and encourages inclusive education practices.   
 
Summary of MACA Support to Transition of Responsibility for Mine Risk 
Education  
In support of the transition of responsibility for MRE to the Government the 
MACA will: 
1. Support curriculum development for the inclusion of MRE and disability 
awareness messages for: 
• Grades 1-6 (completed) 
• Grades 7-14 (completed) 
• Women’s literacy and adult education programmes. 
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2. Support regional MoE provincial directorates and child protection officers 
(among others) for information exchange, teacher training, and the 
distribution of materials  
3. Support training of MoE staff, in particular child protection officers, in the 
reporting of new contamination, MRE for communities and disability 
awareness. 
4. Support teacher training for MRE and disability awareness (over 14,000 
out of the planned 18,000 teachers have already been trained)  
5. Participate in the Inclusive Education Working Group 
6. Ensure education issues for children with disabilities (an Ottawa Treaty 
obligation) are part of the Afghanistan National Disability Action Plan, and 
reflected in MoE policies 
7. Support joint MACA/MoE monitoring and evaluation activities.  
 
Ministry of Public Health (MoPH) 
The MoPH has established a Disability Department with the support of the 
MACA to help ensure the integration of disability services and community-
based rehabilitation referral networks throughout the basic health, hospital, 
and mental health services. The MACA supports two technical advisors to the 
Department. One covers coordination for the integration of disability services, 
plus technical support and training for MoPH staff and their implementing 
partners. The second advisor works to enhance and standardize orthopaedic 
and physiotherapy rehabilitation services under the oversight of MoPH. 
 
Summary of MACA Support to Transition of Responsibility for Victim 
Assistance and Disability to MOPH 
In support of the transition of responsibility for VA and disability the MACA 
will: 
1. Support the continued leadership of the MoPH disability task force, 
comprising relevant technical stakeholders and service providers. 
2. Support the training and capacity development for MoPH staff and their 
implementing partners. 
3. Support the translation and production of technical materials for service 
providers and health practitioners. 
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4. Support the strengthening the community-based rehabilitation network. 
5. Support the enhancement of MoPH coordination and oversight of 
orthopaedic and physiotherapy rehabilitation services through its 
implementing partners 
6. Support the documentation and standardization of orthopaedic and 
physiotherapy services. 
 
Ministry of Labour, Social Affairs, Martyrs, and Disabled (MoLSAMD) 
The MoLSAMD is considered the focal point for disability advocacy and 
reporting progress under the Ottawa Treaty and the Afghanistan Compact 
benchmark for disability. MACA has supported the establishment of a 
Disability Support Unit (DSU) within the Ministry, which provides leadership 
within the disability sector and convenes people with disabilities, service 
providers, human rights colleagues, and government officials to develop 
policy, plans, and advocacy initiatives. The MoLSAMD led the sector in the 2nd 
National Victim Assistance/Disability Workshop held in October 2007, bringing 
together more than 210 people from across the country including disabled 
persons organizations, NGOs, Government directorates, UN and donors to 
review Addressing the rights and needs of mine survivors and other persons 
with disabilities: The Islamic Republic of Afghanistan's objectives and plan of 
action for the period 2007-2009.  The revised report, now known as the 
Afghanistan National Disability Action Plan, is in use by government, UN, 
NGOs and civil society organizations for planning purposes and by the 
MoLSAMD to monitor progress against the ANDS benchmark objectives.   
 
With the support of the MACA, the DSU will also provide a number of services 
for disabled persons throughout the country. The MACA provides technical 
advice and administrative support to assist the MoLSAMD build its capacity to 
disseminate information, provide outreach programmes for disabled persons 
in regional centres, create monitoring and reporting mechanisms for disability 
services, and build an advocacy and awareness capacity among Ministry 




Summary of MACA Support to Transition of Responsibility for Victim 
Assistance and Disability to MoLSAMD 
In support of the transition of responsibility for VA and disability the MACA 
will: 
1. Support advocacy and awareness actions focused on the ratification of the 
Convention on the Rights and Dignity of Persons with Disability. 
2. Support development of a standardized and non-discriminatory dictionary 
of disability terminology. 
3. Support development of disability service referral guides for implementing 
partners, persons with disability and government actors. 
4. Support a permanent Disability Support Unit building to house accessible 
conference space, a resource center and the offices of the Deputy Ministry 
for Disability Affairs. 
5. Support the Disability Stakeholders Coordination Group. 
6. Support the Inter-Ministerial Task Force on Disability. 
7. Support regional outreach and access through the Disability Training and 
Resource Center programme in partnership with MOLSAMD in the 
regional centers for Kandahar, Kabul, Jalalabad and Mazar-i-Sharif. 
8. Provide technical guidance and project staff to coordinate disability 
activities with implementing partners both central and regionally. 
9. Recruit a reporting and monitoring officer to build the MOLSAMD systems 
and assist with monitoring of activities throughout the country. 
 
MACA expects to build self-sufficient disability and MRE implementation 
mechanisms within both the MOE and the MOPH with two years.  This does 
not mean the disability sector will be self sufficient as funding for service 
provision will need to continue for the next ten to twenty years.  MACA also 
envisions that technical support within the MOLSAMD will likely be required 
for many years. With long-term support from donors, this will be possible and 
preferable in maintaining continuity and building institutional capacities in 







The MACA has implemented a proactive transition programme within the 
MRE and VA components of mine action since 2002.  Steps towards 
Government ownership and coordination of activities are being fostered 
through partnership and strengthened relations between three key Ministries. 
MACA has negotiated a two-year commitment with the MOE, the MOPH and 
the MOLSAMD to build institutional capacities within these organizations and 
increase ownership of MRE and VA and coordination of activities.  
 
To build on these successes and further the capacity development of other 
relevant ministries MACA will establish a Transition Unit within the Directors 
offices to explore other ministry connections to future mine action in 
development initiatives, expand current ministry activities through the 
development of specific projects,  as well as utilize the resources and 
expertise from other UN agencies to jointly implement government capacity 
development initiatives that enhance national ownership of mine action 
activities. 
 
Summary of MACA Support to the Transition Unit Process 
In support of the Transition Unit structures the MACA will: 
1. Develop, plan and coordinate a variety of transition projects implemented 
in support of national ownership and capacity development within the 
Government of Afghanistan. 
2. Provide technical guidance to ministry counterparts, supervision, 
monitoring and technical advice to project staff to ensure objectives are 
met and quality activities are implemented.   
 
A variety of projects are currently being developed and initial steps have been 
taken to begin activities such as: 
1. Transition of database management to appropriate national authority 
2. Development of Information Ministry role in MRE and Disability advocacy 
3. Joint WHO/MACA/MOPH project to enhance emergency care providers 





Afghan Red Crescent Society (ARCS) 
ARCS is a significant partner of the MACA implementing the only single 
agency nationwide MRE community based project in Afghanistan. MACA has 
begun through capacity development of ARCS field and management staff to 
build not only MRE, but the financial and operational management capacities 
within the organization. These positive moves will enable Afghans to provide 
cost-effective monitoring of impacted communities, to victim data and to 
provide quality MRE.  
 
Summary of Support to the ARCS 
In support of the capacity development of ARCS the MACA will: 
1. Continue to provide technical and financial assistance to the ARCS to 
ensure adequate capacity during the transition period.   
2. Retain the services of the other MRE implementing agencies to ensure the 
provision of quality MRE is continued at required levels until the number of 
highly impacted communities is reduced and the ARCS capacity is built. 
 
Internal Capacity Development 
Capacity development takes leadership and a mutual understanding of the 
roles and responsibilities of all staff to ensure a shared vision of the way 
forward, delegations of authority and empowered decision making. The 
Programme Director will be the leader and provide the inspiration necessary 
to guide the organization forward in capacity development.   
 
The MACA is filled with talented and capable staff.  Capacity development is 
not just about individual skills and technical competencies, but also about 
confidence, ownership and attitude.  These issues influence the efficiency, 
efficacy, and quality of programme activities while advancing ownership and 
commitment. Individual capacities need support not just through training, but 
though opportunities within the organization to learn by doing and having solid 
role models that provide non-technical attributes promoting self-confidence, 
critical thinking, strong work attitudes, and candid communication. The 
Programme Director, supported by a senior management team of both 
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international and national staff, will ensure organizational changes are put in 
place that enable new skills to be put to work effectively. Creating this 
enabling environment will ensure that staff are provided the support needed to 
encourage positive performance and to build strong leadership within the 
organization. 
 
Summary of Support to Internal Capacity Development within MACA 
In support of internal capacity development within organisation the MACA will: 
1. Continue to identify posts ready for nationalization with appropriate 
capacity building in place and technical advisors as necessary over a 
limited period downsizing the international personnel as national staff take 
on full responsibility for their roles within the organization.  
2. Support learning opportunities for staff and will provide technical guidance 
as appropriate to ensure staff capacity and commitment to excellence is 
fostered. 
3. Open all posts to competitive processes to be filled by either international 
or national personnel. Ensure the increased national ownership of the 





Afghanistan is a challenging work environment for all people as employment 
opportunities are low. Women are often not permitted to work outside of the 
house, especially in rural areas. In almost all rural settings, women do not and 
may not be permitted to leave their homes without a male escort, thus 
restricting opportunity to take on paid employment and seek education. In 
urban areas and among the more educated, however, increasing numbers of 
women are involved in humanitarian work, including mine action.   
 
Despite the above,  MACA has attracted a number of international and 
national female staff members and will continue to do so in the coming years. 
International females comprised 26% of all international staff members and 
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Afghan females comprised 4.9% of all national staff at the end of 2007, a 
marked improvement over levels just two years ago.  
 
Table 2 – MACA female staff 
Year International Females National Females 
End-2005 23% .04% 
End-2007 26% 4.9% 
 
Most positions held by women in mine action are of administrative and 
financial nature or as trainers within MRE and VA. The MACA recently 
appointed a woman as Deputy Programme Director. This is the first female in 
the history of mine action in Afghanistan to hold such a high-level 
management position.   
 
A continuous re-evaluation of strategies within the MACA is a constant reality 
for the programme management to ensure high levels of productivity, access 
to communities and successful programme planning. Information gathering, 
prioritization and access to education are the key areas in which the MACA 
feels it may have an impact on gender in mine action.  MACA will continue to 
evaluate its programme and work to raise awareness to the issues of gender, 
gender parity in information collection and equal MRE and VA educational 
opportunities within its own structure and those of implementing agencies and 
government counterparts. 
 
MACA seeks to encourage attitude changes and to create gender-friendly 
national and social institutions. MACA will encourage Ministries to reach out to 
women and persons with disability and provide a variety of training 
opportunities and develop training guidelines and materials. 
 
MACA staff will also participate in training activities. The MACA has 
established a gender focal point working group that will be consulted and will 
share relevant information with implementing agencies. Although technical 
gender expertise is limited at this time within the MACA, the MRE/VA 
department has a wealth of knowledge regarding advocacy, training and 




The MACA has a nationwide strategy to involve women in mine action despite 
difficulties caused by the culture. Advocacy activities have included both 
genders. School programmes encourage both girls and boys to draw 
postcards and send them to the diplomatic community to increase awareness 
to the situation in Afghanistan. Community-based MRE campaigns have 
resulted in signatures and fingerprints from thousands of Afghans, including 
women where accessible, to pass onto the Government. These activities, 
which have been implemented for over ten years, contributed to the Afghan 
Government’s accession to the Ottawa Treaty.  
 
Within the MRE and VA components of mine action, men, women, girls, and 
boys are considered in all aspects of programme planning, implementation 
and development. MRE and VA activities encourage the involvement of 
women to ensure their physical safety but more importantly to inform and 
protect their children, who are at most risk of becoming mine victims. MRE 
has been provided to more than 1.5 million Afghans nationwide in 2007 alone, 
almost 42 percent of whom were women.  
 






Through the above actions, MACA aims to improve its ability to prioritize mine 
action activities and to access all target groups.  Additionally, MACA aims to 
improve its staff awareness to gender issues and provide a gender-friendly 
work environment.   
 
Summary of MACA Support to Integration of Gender Considerations 
In support of integrating gender considerations in Afghanistan the MACA will: 
1. Ensure that men, women, girls and boys have equal access to mine action 
activities and their benefits.  
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2. Aims to inform its staff on issues of gender in the hope of spurring a 
change in attitude and creating national and social institutions that 
encourage the participation of women.  
3. Support the development of training materials, training of trainers and 
awareness raising activities linked to both MOLSAMD and MOPH to 
provide better information to disability stakeholders, educators, health 
service providers and the Government with regards to outreach to women 
and girls with disability.  
4. Ensure gender considerations within programme planning, data collection 
and educational opportunities in mine action.  
5. Evaluate MRE and VA training activities through focus groups and 
discussions with training personnel and community members to improve 
teaching methodologies and include all genders and ages in these 
educational activities.  
6. Implement a comparative analysis between the views of men and women 
with regards community clearance priority setting. 
7. Implement a comparative analysis between the views of men and women 




The destruction of mines and ERW will benefit the security environment and 
increase areas of land under use across the country. Disposal of mines and 
ERW is undertaken in accordance with international best practices with 
respect to environmental protection and safety, which is monitored through 
the MACA quality assurance programme. Additionally, AMAS includes a 
chapter on environmental management to ensure contractors within 
Afghanistan follow environmentally friendly and favourable practices in the 
field to help mitigate negative impacts on communities and their surrounding 
environment. This ensures the footfall of mine action is felt only in terms of 






Summary of MACA Support to Integrating Environment Considerations 
In support of integrating environmental considerations the MACA will: 
1. Require contractors to adhere to AMAS, which includes a chapter on 
environmental management, through its quality assurance department. 
2. Regularly monitor to ensure contractors undertake disposal of mines and 
ERW in accordance with international best practices with respect to 
environmental protection and safety.  
 
Conclusion 
The MACA has many roles, but the primary function is to seek to influence all 
mine action partners in Afghanistan towards a common goal.   To do this the 
MACA must encourage the highest standards in the field.  If implementing 
partners fail to submit high quality information gradually the ability to plan with 
any confidence is lost.   Donor understanding of what the MACA does is vital.  
On one hand it is the advisor to the UN VTF on policy and VTF project design 
but on the other hand it must do the same with bilateral donors if there is to be 
coherence of intent.   The MACA does not implement – those elements the 
MACA has in the field are for quality assurance purposes.   Nor does the 
MACA contract, the MACA advises on whom to contract and which projects 
are priorities for contracts.    In short the MACA is an entity that seeks to 
propose policy and encourage stakeholders at all levels to focus on the 
defined goals of the Government of Afghanistan.  
 
The UN control elements of the MACA will begin transition towards DMC in 
2008 and as it is envisioned that over the course of the next 3 to 4 years the 
MACA structure will be radically altered and that of DMC will also change.    A 
UN transition plan developed with DMC will be published in 2009.  
 
 
